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Milestones
Milestones
DM 900 |Project Time to Complete | 926*| 32/05NOV99A |18MAY02 A
Planning
Planning
DM 1105 |General Plan (Complete) | 13 100] [24AUG99A N
Access Control
Design
DM 962 |Design | 30| o[soocToo [28NOV00 N
Dry-Run & Bldg. Depart. Review
DM 1102 |Dry-Run Of Project Design | 30| o[20NOvo0 |28DECO00
Bid & Award Cycle
DM 1002 |Bid & Award | 30| o|29DEC00 |273ANO1
Construction
DM 1007 |Construction of Project | 60| o[283AN01 |28MAROL zwii?
Playground
Planning
DM 1010 |TBA (Funding) | 1| o|iomavoz [19MAY02 M
Ball Fields, Parking Lot & Irrigation
Dry-Run & Bldg. Depart. Review | |
DM 1101 |Obtain Permit & SFWM Review | 123 74/05NOV99A |30SEP0O / (By Lennar)
Construction %
DM 1006 |Construction of Project | 118] ofozocToo |263ANO1 ,/‘ ;j
Field Center & Site Improvements
Design
DM 960 |Site Design 101] 0|30SEPO0* |08JANOL ANV
Dry-Run & Bldg. Depart. Review
DM 1100 |Dry-Run Of Project Design | 90| ofogsano1  |osAPROL J'ﬂ?
Bid & Award Cycle
DM 1000 |Bid & Award | 135] 0[09APRO1 |21AUGOL ZHE A/
Construction \ \ J
DM 1005 |Construction of Project | 270] 0[22aUG01 |18MAY02
Parking Lot & Soccer Field Lighting
Design \ 4
DM 1500 |Design | 101] o[30sEPOO  |083ANOL /S"\/To be applied to field center scope
Dry-Run & Bldg. Depart. Review
DM 1510 |Dry-Run Of Project Design | 90| ofoosano1 |osAPROL
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Bid & Award Cycle
DM 1520 |Bid & Award | 135] 0[09APRO1 |21AUGOL
Construction
DM 1530 |Construction of Project | 270] o[22auG01 |18MAY02
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